DRRES. CONTROL
WUTIEING L¥R NO.

9l rek043

7.

IR

Lot

N LA

BMAN HS.

RETZKE, JC.

JRLINGAME, A H.

2PP, R.D.

JOUCHER. D.W.

AVIS, J.G.

JERED, J.E.

:RRERA, DWW,

IANCIS, GE.

OCDWIN, R,

ANNL 8.

ABMAN | &

ALY, TJ

XKER EH,

NS, J. P.

ERSH,JM

IRBY, WA,

UESTER AW,

/MEG.D

ZEEM

AAJESTIC, JR.

ARX, G.E.

1EURRENS,BE.

10RGAN, RV,

OTTER, G.L.

atad

>

AFEFIt BEF

ANDUIN N B

HEPLER. LR,

WANSON, ER.

JEBE LS

VILKINSON, RB.

YILSON, J. M.

"OUNG. ER

P

1L O Fh
hoades. JL

Jemison; LA

fﬁmml_. A

o

gumnl P<

DO Ce e GM

a3l lad o s

e\ M T King

~ORRES CONTROU

1 RAFFIC

CLASSIFICATION:

UCNt /o7

UNCLASSIFIED

CONFIDENTIAL

SECRET

INREPLY TOLTR NO.

pc’
LTy

"%

RF-46469 (Rev. 1091}

5790
EG:G ROCKY FLATS

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 804020464 - (303) 966-7000

ENovember 14, 1991 91-RF-8093
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Attn: F. R. Lockhart

SOOST CHANGES TO OU 3 REMEDIAL INVESTIGATION RESULTING FROM EPA AND CDH REVIEW
“DF DRAFT WORK PLAN - JEE-0431-91

The Environmental Protection Agency (EPA) and Colorado Department of Health (CDH)
review of the Operable Unit No. 3 (OU 3) Remedial Investigation/RCRA Facilities
investigation (RI/RFl) Work Plan was completed on October 7, 1931. Meetings were held
“ with these agencies which resulted in changes to the Final Work Plan based on the comments
received. The changes proposed in the Final Work Plan will reduce the cost of field work by
approximately $225,000. Proposed changes to the OU 3 field sampling program and
.resulting costs are outlined below:

Bl sampli

« Approximately 18 surface soil sampling locations have been added to the grid
sampling plan. These sampling locations were anticipated in the current work cost
estimate, thus no additional cost will be incurred.

¢ Uranium was added to the list of analyzed contaminants for the vertical soil
sampling program. This addition of uranium was anticipated in the current work
cost estimate, thus no additiona! cost will be incurred.

« The number of distant samples was not defined in the draft document. Ten distant soil
sampling locations are proposed in the final document. Thinty samples were
originally estimated for the work, thus saving the cost of analyzing 20 samples, or
$36,000.

Sedi i

+ Volatile organic compounds (VOCs} were removed from the list of contaminanis of
concern, providing a cost savings of $130,000.

+ The number of near-shore reservoir samples was undefined in the draft document.
Thirty samples are proposed in the Final Work Plan. A total of 45 samples were
originally estimated, thus saving the cost of analyzing 15 samples, or $36,000.
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« Uranium was added to the analyzed list of contaminants. This addition of uranium
was anticipated in the current work cost estimate, thus no additional cost will be
incurred.

Surface water sampling

¢ The number of water samples from the reservoirs has been reduced from 60 to 30,
saving $40,000.

+ VOCs will be removed from the water sampling program for a savings of $30,000.

s Surface water sample locations in waterways and diiches will be reduced from 22 to
5 for a cost saving of $25,000.

These field work cost savings total approximately $300,000. This reduction in cost
results from a refinement of the sampling rationale presented in the Work Plan. However,
the Work Plan summarized large amounts of data to justify the proposed sampling program
which added $75,000 to the original contract; therefore, the net savings is $225,000.
This savings will leave a Fiscal Year 1992 total burdened cost estimate of approximately
$3,000,000.

The Final OU 3 RVRFI Work Plan will be submitted to the Agencies by December 6, 1991.
The Work Plan still raises questions on some issues with EPA and CDH, but arguments have
been expanded to explain the RFP position.

If you have any questions, please contact M. Guillaume at extension 4291 of Remediation
Programs.

E.’Ever&d, Director
Environmental Management
EG&G Rocky Flats, Inc.
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